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I. l,QRPOSE 

The purpose of this memorandum is to obtain your approval to 
expend up to $208,870 to conduct a time critical removal action 
at thE! Mark Twain Industries Site, in West Frankfort, Franklin 
Count}', Illinois. The objective of the proposed removal action 
is to mitigate threats to public health and the environment by 
dispos:ing of approximately 100 containers (with capacity 15 
gallons or less) and approximately 175 55-gallon drums of paint 
wastes:, acetones, glues, solvents, and flammables at the Mark 
Twain Industries (MTI) site in West Frankfort, IL. The project 
will require approximately twenty-one on-site working days to 
complete. The facility is not on the National Priorities List. 

II. S:ITE CONDITIONS AND BACKGROUND 

CERCLIS ID# - ILD042665877 

Mark ~wain Industries is located in an industrial park in West 
Frankfort, IL. The Mark Twain manufacturing plant consists of 
two warehouse-type buildings which are used to form and assemble 

Pnnred on Recycled Paper 
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plea!mre boats. currently, the smaller building is used to 
storEt boat molds and equipment. In the smaller building, located 
in three rooms and one equipment bay are approximately 100 
contctiners (with capacity 15 gallons or less) and approximately 
175 ~iS-gallon drums (see figure 2). Several of the drums are 
deteriorated and in an unsafe condition (bulging). Many drums 
have flammable liquids and one drum is known to contain toluene 
diisocyanate (TDI), a water reactive waste. Access to the 
building and containers is unrestricted and the threat of fire or 
explc,sion exists. 

From 1980 until 1990 Mark Twain Industries operated a pleasure 
boat manufacturing facility. The manufacturing process of fiber 
glass molding, foam generation, carpentry, upholstering, and 
painting were employed. Acetone, which was used to clean air 
guns, was the primary waste generated. In addition, waste 
paints, glues, solvents and other flammable liquids were 

~~ generated. Sometime in late 1990 Mark Twain Industries ceased 
operation, and materials and wastes were left behind. 

The Illinois Environmental Protection Agency (IEPA), referred the 
Mark Twain Industries site to the United States Environmental 
Protection Agency (U.S. EPA) Emergency and Enforcement Response 
Branch (EERB) in a memo dated July 27, 1993. EERB conducted a 
site assessment on September 1, 1993. Information from the Site 
assessment can be found in Section III. 

currently, the property is leased to Crown Line Boats, Inc .• 
Crown Line Boats Inc. manufactures pleasure boats employing a 
proce.ss similar to the one described above. Employees of Crown 
line :Boats Inc. work in and around the small warehouse. 
According to David McKenzie, Safety Director, personnel are 
info~ned to use caution and are instructed not to move materials 
and w;:s.stes which are located in the three rooms and one equipment 
bay o:f the small warehouse. 

III. :rHREAT TO PUBLIC I OR WELFARE I oR THE ENVIRONMENT 

Condi1tions at the MTI site present an imminent and substantial 
endanqerment to human health and the environment, based upon 
factors set forth in paragraph (b) (2) of Part 300.415 of the 
National Contingency Plan (NCP). The following conditions exist 
at tht:! MTI site: 

~• Actual or potential exposure to nearby populations, 
animals, or the food chain from hazardous substances, 
pollutants, or contaminants. 
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The 1:1ite is located in a mixed residential and commercial area in 
West Frankfort, Illinois. The site is located in a warehouse 
with:in the property of Crown Line Boats, Inc., and is secured by 
theiJ~ fence during non-business hours. During the business hours 
of Crown Line Boats, Inc., the fence is unlocked and vehicular or 
pedestrian access is not restricted. 

Analytical results indicate the presence of acetone (F003) at 
concentrations of up to 260,000 micrograms/g and styrene at up to 
43,000,000 ~g/L in drum samples. In addition, 2-butanone (methyl 
ethyl ketone [D035]), lead {0008), and chromium {0007) have been 
detected in drum samples at concentrations as high as 170,000,000 
~g/L,. 2,300 mg/kg, and 940 mg/kg, respectively. Inhalation is 
the Jllost important route of exposure for styrene, acetone, and 2-
butanone (methyl ethyl ketone). Symptoms of inhalation of these 
substances include nose, throat, and serious eye irritation; 
headaches; dizziness; confusion; nausea; and vomiting.· Ingestion 
of 2··butanone in laboratory animals has caused problems with the 
nervc,us system and in some cases caused death. Ingestion of 
acetcme has caused comas, kidney damage, and metabolic changes. 
Ingestion of lead produces a damaging effect on the organs or 
tissues with which it comes in contact. Dermal contact with 
ei thE~r of the contaminants causes skin inflammation. In 
addit:ion, chromium is a known carcinogen, and styrene and lead 
are suspected carcinogens. 

* Hazardous substances or pollutants or contaminants in 
drums, barrels, tanks, or other bulk storaqe containers, 
that may pose a threat of release. 

Appretximately 175 55-gallon drums and 100 containers of 15-gallon 
capac:ity or less containers exist in the warehouse building. 
Acces:s to both the site and the buildinq is unrestricted during 
the dlay, allowing unauthorized access to the drums and containers 
store:d at the site. Contaminants and/or products within the 
conta.iners could be ignited, inhaled, or come in contact with the 
huma111 population. 

* Threat of fire or explosion. 

Acetc,ne and 2-butanone are highly flammable liquids. Acetone is 
a hazard due to its propensity for fire and explosion and can 
react vigorously with oxidizing materials. Styrene is a fire 
hazard when exposed to flame, heat, or oxidants. Styrene is 
explo·sive in the form of vapor when exposed to heat or flame, and 
react.s with oxygen at temperatures above 40°C to form a heat
sensitive explosive peroxide. Toluene diisocyanate (TDI), is a 
hazard due to its propensity for fire and explosion when reactant 
with water. 
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Acce11s to the site and a number of containers is unrestricted, 
and 1:he contaminants and/or products within the containers could 
be i~Jnited. In the event of a fire at this site, toxic fumes and 
hazardous particulate matter from burning material may be emitted 
from the facility and endanger adjacent commercial and 
residential areas. 

IV. ENDANGERMENT DETERMINATION 

In 40 CFR 261.21(a) (1) a liquid waste exhibits the characteristic 
of iqnitability if it has flash point less than 60° C. 40 CFR 
261.:!3(a) (3) states that a waste exhibits the characteristic of 
reactivity if it forms a potentially explosive mixture with 
water. Due to the continuing deterioration of the facility, the 
containers of flammable and water reactive wastes in-the 
warehouse building, the nearby population describec:tc.in sections 
II and III above, and the unrestricted access to the-facility, 

~, this site, if not addressed by implementing the response actions 
selec:ted in this Action Memorandum, will present an imminent and 
subs1:antial endangerment to the public and the environment. 

V. PROPOSED ACTION AND ESTIMATED COSTS 

The purpose of this removal action is to mitigate the imminent 
and e;ubstantial threats posed to public health, or welfare, or 
the e~nvironment. Removal activities at the site are to include: 

1. Development and implementation of a site health and 
safety plan. 

2. Hazard categorization (hazcatting) of materials in each 
container and separation of drums into appropriate 
hazardous waste streams. 

3. Removal and disposal of all existing containers and 
propane tanks, along with their products, incompliance 
with the u.s. EPA off-site disposal policy. 

All ctpplicable or relevant and appropriate requirements (ARARS) 
of fe!deral law will be complied with to the extent practicable. 
A letter has been sent to the Illinois Environmental Protection 
Agenc:y requesting that it identify state ARARS. Any state ARARS 
ident:ified in a timely manner for this removal action will be 
complied with to the extent practicable. 

The Cln-Scene Coordinator has begun planning for provision of 
post-·removal site control, consistent with the provisions of 
Section 300.415 (k) of the NCP. 



-5-

The detailed Emergency Response Cleanup Service (ERCS) contractor .... 
cost: breakdown is presented in Attachment I 1 with the estimated 
projected costs summarized as follows: 

EXTF~L COSTS: 

ERCS: 

ERCS Contingency (20%) 

Subtotal 

Total TAT, including multiplier costs 

Extramural Subtotal 

Extramural Contingency (15%) 

TOTAL, EXTRAMURAL COSTS: 

INTRAMURAL COSTS: 

u.s. EPA Direct Costs 
$30/hr x (210 Regional + 21 HQ hours) 

u.s. EPA Indirect Costs 

$1141401.87 

$ 221880.37 

$1371282.24 

$ 27,890.66 

$1651172.90 

$ 24,775.94 

$189,948.84 

$ 71191.00 

$53/hr x (210 Regional hours) $ 11,130.00 

TOTAL, INTRAMURAL COSTS $ 18,921.00 

TOTAL REMOVAL PROJECT CEILING ESTIMATB $208,869.84 

It is estimated that the removal will be completed in 21 working 
days, with the exception of possible disposal delays. 

The response actions described in this memorandum directly 
address actual or threatened releases of hazardous substances, 
poll·utants, or contaminants at the facility which may pose an 
imminent and substantial endangerment to public health and 
safety, and to the environment. These response actions do not 
impose a burden on affected property disproportionate to the 
extent to which that property contributes to the conditions being 
addressed. 



.· 

-6-

VI. CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED 

Due to the unrestricted access to the facility and the presence 
of containers containing paint wastes, glues, acetones, TDI, and 
flammable products, delayed action may result in the exposure of 
hazardous substances potentially endangering public health, or 
welf.are, or the environment. 

VII. OUTSTANDING POLICY ISSUES 

Ther'e are no outstanding policy issues for the MTI site. 

VIII. ENFORCEMENT 

For i!dministrative purposes, information concerning confidential 
enforcement strategy for this site is contained in the !' 

Enf o:r:cement Confidential Addendum. 

IX. RECOMMENDATION 

This decision document represents the selected removal action for 
the lotark Twain Industries site, West Frankfort, Illinois, 
developed in accordance with the Comprehensive Environmental 
Respc)nse, Compensation, and Liability Act (CERCLA) as amended, 
and :is not inconsistent with the NCP. This decision is based on 
the ~\dministrative Record for the site. Conditions at the site 
meet the NCP section 300.415 (b) (2) criteria for a removal and I 
recoinmend your approval of the proposed removal action. The 
total project ceiling, if approved, will be $208,870. Of this, 
an eutimated $162,058.18 may be used for cleanup contractor 
costu. You may indicate your decis' n by signing below: 

. APPROVE: 

DISAPPROVE: 

Attac:hments: 

ACTING ASSOCIATE DIVISION DIRECTOR 
OFFICE OF SUPERFUND 

A. Detailed Cleanup Contractor Cost Estimate 
B. Enforcement Confidential Addendum 
C. Index to the Administrative Record 
D. Maps 
E. Summary Report 

DATE: ~3 

DATE: 
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cc: T. Johnson, OS-210 
Sheila Huff, u.s. Department of the Interior 

230 South Dearborn St., Room 3422 
Chicago, Illinois 60604 

J. Jansen, IEPA Superfund Coordinator 

bee:: A. Baumann, HSRL-SJ 
R. Powers/R. Buckley, HSE-GI 
R. Karl, HSE-SJ 
J. Cisneros, HSE-SJ 
D. Bruce, HSE-SJ 
L. Fabinski, ATSDR, HSRL-SJ 
0. Warnsley, CRU, HSRLT-SJ 
T. Lesser, P-19J 
D. Crume, MF-lOJ 
EERB Site File (Char Gwizdala, SF Central File Room) 
EERB Read File (M.Johnson) 
EERB Delivery Order File (C.Brasher) 
M. Duffer, Contracting Officer, MC-lOJ 
Thomas Bloom, On-Scene Coordinator 
Thomas Turner, Attorney, ORC 
Peggy Schwekbe, Enforcement Specialist 



ATTACHMENT A 

DETAILED CLEANUP CONTRACTOR COST ESTIMATE 

The estimated cleanup contractor costs are as follow: 

Contractor Personnel $ 45,384 

Contractor Equipment $ 10,107 

Subcontractor Cost $ 2,508 

Uni·t Rate Material $ 13,664 

Was·te Disposal $ 39,449 

Was·te Transportation $ 3,292 

TOTAL* $115,000 

* Rounded to the nearest thousand. 



ATTACHMENT B 

ENFORCEMENT CONFIDENTIAL ADDENDUM 

Redacted-information not relevant to the selection of the removal 
act:lon. 



J2AT.E: 

07/0B/91 

07/2'7/93 ..... 
09/0B/93 

00/00/00 

00/00/00 

ATTACHMENT C 

ADMINISTRATIVE RECORD 
FOR 

MARK TWAIN INDUSTRIES 

WEST FRANKFORT, ILLINOIS 

September 21, 1993 

AUTHOR RECIPIENT TITLE/PESCRIPTION 

IEPA, CLP IEPA Various Analtyical 
Sampling & Results 

O'Hara, R.' Bruce, D . Letter re: IEPA's 
IEPA u.s. EPA Site Referral to the 

u.s. EPA 

Keeley, K., Ripp, M., Laboratory Analysis 
Great Lakes Ecology & for Flash Point, 
Analytical Environment Closed Cup (F) 

Ecology & u.s. EPA Site Assessment 
Environment Pending 

Bloom, T.' Traub, J., Action Memorandum 
u.s. EPA u.s. EPA (Pending) 

PAGES 

256 

3 

25 
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&EPA u.s. EPA REGIONV 
EM!ROENCY AND ENFORCEMENT RESPONSE BRANCH 

Site Location Map 1 

Mark Twain Industries ,_ T05·9308-001 

West Frankfort 
.,.,.,. . . 

IllinOIS 
ICotU 

None 



ATTACHMENT D 

N Crown Une Boats 

Access Road 

15 full drume 5 full drume 35 empty drums 
30 5-gal contaiMra 45 ful dnJme 

e e ee~~ee 
e e 

Spropanetenks 

75 1-5 gallon containera 
80 full and empty drume 

&EPA u.s. EPA REGION v 
EMIROENCY AND ENFORCEMENT RESPONSE BRANCH 

TT!\1 Site Features Map 2 
.,. Mark Twain Industries ,_ TOS-9308-001 

em West Frankfort ITATI Illinois 
ICU 

None 



ATTACHMENT E 

;::aaa::=••••••••a•••••••••=••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••••• .. • 
S1.1111111ry Report Page: 1 

Initial Cost Projection Scen~rio: MARK TWAIN 

Projection 10 Number: EIL0803S Date: 09/02/93 
Cleanup Contractor: RESS - Riedel Environmental TAT Contractor: E & E, INC. 

=================================================···======~····=======·=========·==··········===··········==·=====·==····=····=·==·· 

Cost Projection Summary 
======================· 

Contractor Personnel 
Contractor Equipment 
Unit Rate Materials 
At Cost Materiels 
Subcontractors 
Waste Transportation 
Waste Disposal 

Cleanup Contractor Subtotal 

Federal and State-Agencies 

Extramural Subtotal 
20 X Extramural Contingency 

Extramural Subtot~l 

TAT Persomel 
TAT Special Projects 
TAT Analytical Services 

Total TAT Costs 

Other Cost Items 

Extramural Subtotal 
15 X Project Contingency 

Total Extramural Cost 

EPA Regional Personnel 

EPA Non-Regional Persomel 
EPA Headquarters Direct 
( 0 X of Regional Hours) 
EPA Indirect 

EPA Total 

Project Total 

45,383.88 
10,106.11 
13,663.38 

0.00 
2,508.00 
3,291.75 

39,448.75 

114,401.87 

0.00 

114,401.87 
22,880.37 

137,282.24 

19,980.66 
7,910.00 

0.00 

27,890.66 

0.00 

165,172.90 
24,775.94 

189,948.84 

7,791.00 

0.00 
a.oo 

11,130.00 

18,921.00 

208,869.84 



Summary Report (cont.) Page: 2 
Initial Cost Projection Scenario: MARK T~AIN 

Projection ID Nl.lllber: EIL0803S Date: 09/02/93 

Cleanup Contractor: RESS • Riedel Envirorrnental TAT Contractor: E & E, INC. 

===================================================================================================================================== 

Project Scope 

============= 

Nl.lli:ler Step/Milestone 

000 GENERAL SITE COSTS 

Esti11111ted 
Duration 

21 Days 

Cost 

208,869.84 

208,869.84 



========~z========z=azs~~========================z==========~=z:z::==============z==•=============================================== 

Detailed Report By Category Page: 1 
Initial Cost Projection Scenario: MARK T~AIN 

Projection 10 Number: EIL0803S Date: 09/02/93 
Cleanup Contractor: RES5 - Riedel Environmental TAT Contractor: E & E, INC. 

==================================================================~================================================================= 

Cost Projection Detail - By Category 
====================== =========== 

Contractor Personnel 

Job Category 

000 · GENERAL SITE COSTS 

Number of Number of Hrs per 
Employees Days Day Labor 

PO, Lodge 
Travel 

Total 
Charge 

Redacted-information not relevant to the selection of the removal 
action. 

Cant ractor· Equipment 

Equipment Name 

000 · GENERAL SITE COSTS 

---------------------------
1 0~'10-Car·Passenger 
13~10-Pickup-2 wheel drive 
22020·Decon·8x25 
33510-Forklift·Small 
34531-Grappler·Drum/Hydrau 
51520-Radio·Portable Base 
72320-Computer·Portable PC 
75105-Generator-5 K~ 
76730-Lighting·Light Plant 
79020-Steam Jenny· 
81220-Centrifugal-2 inch 

Unit Rate Materials 

Material Name 

000 · GENERAL SITE COSTS 

DIESEL 

Total personnel cost: 45,383.88 

Number Reg Hours Stby Mob/Demob Decon Mileage Total 
Charge Needed Days /day Days Days Days 

1 21 10.00 2 2 N/A 1, 139.78 
2 21 10.00 2 2 N/A 1,669.50 

21 10.00 2 2 N/A 603.58 
21 10.00 2 2 N/A 3,973.38 
21 10.00 2 2 N/A 235.38 
21 10.00 2 2 N/A 116.73 
21 10.00 2 2 N/A 321.83 
21 10.00 2 2 N/A 600.78 

.21 10.00 2 2 N/A n1.75 
21 10.00 2 2 N/A 502.25 
21 10.00 2 2 N/A 171.15 

.......................... 

Total for GENERAL SITE COSTS 10,106.11 

...................................... 

Total equipment cost: 10,106.11 

Total 
Material Use Unit Cost Number of Units Charge 

FUEL 1.000 75.0 GAL. 78.38 



==========~===========================================================z••===============•======z~•=======•••======================== 
Detailed Report By Category (cont.) Page: 2 

Initial Cost Projection Scenario: MARK T~AIN 

Projection ID Nultler: EILD803S Date: 09/02/93 
Cleanup Contractor: RES5 · Riedel Environmental TAT Contractor: E & E, INC. 

==================================================================================================================================== 

Unit Rate Materials 

Material Name 

GASOLINE 
OVERPACKS 
PPE 

At Cost Materials 

Subcontractors 

Subcontractor 

000 - GENERAL SITE COSTS 

IJISCONSIN BELL 
IJISCONSIN PORT-O-JON 
IJISCONSIN EDISON 

~aste Transportation 

~aste Type 

000 - GENERAL SITE COSTS 

fiAZ. IIASTE 

~aste Disposal 

Material Use Unit Cost Nultler of Units 

FUEL 
DRUMS 
H & S 

1.250 
50.000 
75.000 

200.0 GAL. 
150.0 EACH 
70.0 EACH 

Total for GENERAL SITE COSTS 

Total unit rate materials cost: 

Service 

LODGING FOR ~KR 
PER DIEM CHARGES 
PHONE SERVICE 
PORT BATHROOM REN 
ELECTRIC SERVICE 
SITE ~ATCHHAN 

Billing 

0.0 DAYS 
0.0 DAYS 
2.0 MONTHS 
2.0 MONTHS 
2.0 MONTHS 
2.0 MONTHS 

Total for GENERAL SITE COSTS 

Total subcontractor cost: 

Amount Loads 
Cost 

Per Hi le Hiles 

150 3 3.00 . 350 

Total for GENERAL SITE COSTS 

Total transportation cost: 

llaste Type Disposal Method Units 
No. of 
Units 

Unit 
Cost 

000 - GENERAL SITE COSTS 

I'LAMH LIQ' FUELS BLEND DRUM 40 100.00 

Total 
Charge 

261.25 
7,837.50 
5,486.25 

13,663.38 

13,663.38 

0.00 

Total 
Charge 

0.00 
0.00 

627.00 
627.00 
209.00 

1,045.00 

2,508.00 

2,508.00 

Total 
Charge 

3,291.75 

3, 291.75 

3,291.75 

Total 
Charge 

4,180.00 



=====================z:::s===============================z==============================z:::z==========================z============ 
Detailed Report By Category (cont.) Page: 3 

Initial Cost Projection Scenario: MARK TWAIN 

Projection to Nl..mber: EIL0803S Date: 09/02/93 
Cleanup Contractor: RESS · Riedel Environmental TAT Contractor: E & E, INC. 

============================================================================:==========;==~:=============;========================== 

.. , 

waste Disposal 

Waste Type 

FLAMM SOLID 
HAZ SOLID 

Federal ar~ State Agencies 

TAT Persornel 
Nl..mber of 

Level Days 

Disposal Method 

FUELS BLEND 
INCINERATION 

Hrs per 
Day 

Hourly 
Rate 

Units 

DRUM 
DRUM 

No. of 
Units 

40 
70 

Unit 
Cost 

275.00 
325.00 

Total for GENERAL SITE COSTS 

Total disposal_ cost: 

20 X Extramural Contingency: 

PO, Lodge 
Labor Travel 

Total 
Charge 

11,495.00 
23,m.75 

39,448.75 

39,448.75 

0.00 

22,880.37 

Total 
Charge 

----------------------------------------------------·----------·--------------------------
000 - GENERAL SITE COSTS 

Redacted-information not relevant to the selection of the removal 
action. 

Total TAT personnel cost: 

TAT Special Projects 

Description 

000 - GENERAL SITE COSTS 

~EPORTS, ETC. 

Total for GENERAL SITE COSTS 

Total TAT special project cost: 

TAT Analytical Services 

Other Cost\i 

15 X Project Contingency: 

19,980.66 

Total 
Charge. 

7,910.00 

7,910.00 

7,910.00 

0.00 

0.00 

24,775.94 
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Detailed Report By Category (cont.) Page: 4. 
Jnitial Cost Projection Scenario: MARK T~AJH 

Pr·ojection !D Nunber: EIL0803S Date: 09/02/93 
Cleanup Contractor: RESS • Riedel Environmental TAT Contractor: E & E, INC. 

=====================:=============================================================================================================== 

-

EPA Regional Personnel 

Title 
Number of 

Days 

000 · GENERAL SITE COSTS 

Hrs per 
Day 

Hourly 
Rate Labor 

PO, Lodge 
Travel 

Total 
Charge 

R~da~ted-information not relevant to the selection of-the~removal 
acti:::>n. 

Total EPA Regional Personnel Cost: 7,791.00 

EPA Headquarters Cost: 0.00 
< 0 X of Regional hours) 

EPA Indirect Cost: 11,130.00 
<210 hours i S53.00 per hour> 

EPA Non·Re~ional Personnel 0.00 

Total EPA Cost: 7,791.00 

Total site cost: 197,739.84 


